

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	2 October 2026
Team ID	SWTID-2026-6545
Project Name	PocketSmart AI: Your Smart Budget & Recommendation Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Project Setup & Authentication	USN-1	As a developer, I can set up the FastAPI project, Jinja2 templates, environment configuration and basic application structure so the team has a working base.	2	High	Rohitha V
Sprint-1	Project Setup & Authentication	USN-2	As a user, I can register for PocketSmart AI using my email and password so that I can access my personalized planning features.	3	High	Sandhiya R
Sprint-1	Project Setup & Authentication	USN-3	As a user, I can log in and log out securely so that my PocketSmart AI session is protected.	2	High	Priyanka G
Sprint-1	Database Integration	USN-4	As a developer, I can integrate SQLite with SQLAlchemy so that user, planner and recommendation data can be stored and retrieved reliably.	3	High	Nivetha D
Sprint-2	Budget Planner	USN-5	As a user, I can select the Home, Party, or Jewelry planner and enter my budget and relevant preferences.	3	High	Rohitha V

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Budget Planner	USN-6	As a user, I can submit planner details and receive validated input feedback before generating recommendations.	2	High	Sandhiya R
Sprint-2	Gemini AI Recommendation	USN-7	As a user, I can receive personalized recommendations based on my budget, category and preferences using Gemini 3.5 Flash Lite.	3	High	Priyanka G
Sprint-2	Gemini AI Recommendation	USN-8	As a user, I can view suitable product or service options and recommendation details so that I can compare choices within my budget.	3	High	Nivetha D
Sprint-3	Recommendation History	USN-9	As a user, I can view my previous planner requests and recommendations so that I can review earlier decisions.	2	Medium	Rhitha V
Sprint-3	Personalization & Reliability	USN-10	As a user, I receive recommendations using my current session, preferences and planner context, with a clear message when input or AI processing fails.	3	High	Sandhiya R
Sprint-3	Testing & Integration	USN-11	As a team, we can test the frontend, FastAPI routes, database operations and Gemini recommendation flow end to end.	3	High	Priyanka G
Sprint-3	Documentation & Finalization	USN-12	As a team, we can fix identified issues and prepare the required PocketSmart AI project documentation for submission.	2	Medium	Nivetha D

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	5 Days	14 Sep 2026	18 Sep 2026	10	18 Sep 2026
Sprint-2	11	5 Days	21 Sep 2026	25 Sep 2026	11	25 Sep 2026
Sprint-3	10	5 Days	28 Sep 2026	2 Oct 2026	10	2 Oct 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Sprint Summary and Velocity

Total Story Points	Number of Sprints	Velocity	Team Members
31	3	31 / 3 = 10.33 Story Points per Sprint	Rohitha V (Team Leader), Sandhiya R, Priyanka G, Nivetha D

Project End Date: 2 October 2026

Technology note: HTML, CSS, JavaScript and Jinja2 templates; FastAPI/Python backend; SQLite with SQLAlchemy; Gemini 3.5 Flash Lite.